

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOPMENT PROJECTS
THIRD QUARTER , CY 2022

Province, City or Municipality: CAPAS

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Social Development (pls list down specific projects)	Brgy. Cut-cut II, Capas, Tarlac							
1. Various Health/ Sanitation Supplies/ Materials		198,940.00	August 8, 2022		100%	198,940.00		Completed
2. Procurement of disinfectant and other disinfecting supplies		198,500.00	August 26, 2022		100%	198,500.00		Completed
3. Various Medicine COVID 19		199,500.00	August 30, 2022		100%	199,500.00		Completed
4. Improvement of Multi-Purpose Building		1,000,000.00						For posting in PhilGEPS - Invitation to Bid
Economic Development (pls list down specific projects)								
1. Amortization of loans used to finance development projects		6,254,705.12	July 2022					Completed
2. 5 units Motorcycle		344,500.00	August 4, 2022					Completed
3. Amortization of loans used to finance development projects		1,262,893.51	September 2022					Completed
Environmental Management (pls list down specific projects)								

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

GINA M. INTONG
Local Budget Officer

ATTY. ROSELLER B. RODRIGUEZ
Local Chief Executive